
Haskell Lake Area Petroleum Contamination Site (Tower Standard LUST) 

Meeting Date: 27 March 2017 

Location: teleconference 

Meeting Participants: 
Lac du Flambeau 
EPA RS LCD 

EPA RS TIAO 

WDNR 
REI 

Discussion Items: 

Kristen Hanson 
Bob Egan 

Anthony Greenwater 

Chris Saari 
Dave Larsen 

1. New monitoring well locations proposed by LDF and EPA. 
WDNR received the final well locations and narrative justifications from EPA, but was unable to 
review for technical merit without the data model. Model was understood to be incomplete and 

evolving. EPA was not ready to release the current model without concurrence from LDF. LDF was 

unable to concur without the model source data and resolution of earlier comments and questions. 

LDF and EPA agreed to work toward resolving model sources, in order to better support their joint 

recommendations to WDNR. WDNR agreed to complete its review as soon as possible after 

receiving requested background data. 

2. Remedial funding sources and timetables. 
WDNR estimated the cost to install the recommended wells at about $140k. This cost was 
described as greater than the typical PECFA project. Once agreement is reached on locations and 

specifications, well installation in summer 2017 was considered feasible, though some concern was 

expressed about the availability of drillers. EPA reviewed its available funding(< $140k), some of 

which could be used for drilling and sampling. Relevant 2017 EPA funds have not yet been released 

to the program, however, and the same $140k will first have to cover several other project 

obligations. Following a period of uncertain funding, PECFA recently received an additional $2m in 

2017. 

WDNR explained the 2020 sunset date for PECFA. Two years of quarterly monitoring data are 

required, following the final remedial action, creating some urgency in present planning. The 

project was described as already well past the timeline discussed in May 2016. To take advantage 

of PECFA funds, final remedial action was said to be essential by summer of 2018. 

3. Set schedule to make drilling decisions. 
The next scheduled technical call is 25 May 2017. Pending the exchange of critical information, the 

group agreed to try and talk again sooner, possibly at 0800, 11 May 2017. 
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